
Activity
Description

STA-1E Incl C-51 West (USACE Project) (ECP-01)

Pump Station 319

Pump Station S-362

Pump Station 361

S-155A & C-51 West Improvements

STA-1E Works

STA-1 Structure G-311 (SFWMD Responsibility)

STA-1 Inflow & Distribution Works (ECP-02B)

Structures G-300, G-301 and Separation Levee

Structure G-302 Inflow Control

STA-1W Works (ECP-02A)

STA-1W Inflow and Cell 5 Works

STA-1W Phase 2 Discharge Works/ENR Modifications

STA-1W Phase 3 Discharge Works/ENR Modifications

STA-1W Additional Electrical Work & Telemetry

STA-1W Outflow Pump Station

STA-2 Works (ECP-03A)

STA-2 Inflow, Interior & Discharge Works

STA-2 Supply Canal

STA-2 G-337 Seepage Pump Station

STA-2 Outflow Pump Station Construction

STA-2 S-6 Diversion

STA-2 G-337A Supplementary Seepage Pump Station

WCA-2A Hydro Restoration (ECP-13)

North WCA-2A Hydropattern Restoration

South WCA-2A Hydropattern Restoration

STA-2 S5A Basin Runoff Diversion (ECP-03B)

S-5A Hillsboro and Ocean Canals

S-5A Structure G-341

S-5A Ocean Canal Extension

S-5A Structure G-340

STA-5 (ECP-05)

STA-5 Works

STA-5 Seepage & Water Supply Pump Stns G-349,350

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07

08MAY00A 31DEC02

18DEC00A 21FEB03

29MAY01A 30MAY02A

26JUN01A 01JUN04

24DEC01A 08JAN04

10JUL03* 10JUN04

29MAY97A 29SEP99A

29MAY97A 29JAN99A

24NOV97A 27MAR99A

01SEP98A 10SEP99A

01FEB99A 10SEP99A

26AUG99A 04FEB00A

24JUL98A 20APR01A

05JAN98A 22JUN99A

01AUG98A 31OCT99A

13JUL98A 06AUG99A

24JUL98A 20APR01A

13MAY99A 24NOV00A

26AUG02A 22FEB03

01AUG98A 24NOV00A

22JAN01A 20AUG01A

30NOV98A 15JUN01A

01SEP04* 30SEP05

15NOV97A 30DEC98A

25FEB98A 30DEC98A
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STA-5 Deer Fence Bridge Across L3

STA-5 Deer Fence Roadway

STA-5 Discharge Canal and Bridge

STA-5 Outlet Canal

STA-6 Section 1 (ECP-06A)

STA-6 Section 1 Works

STA-6 Section 2 (ECP-06B)

STA-6 Section 2 Works

STA-6 Section 2 - L3 and L4 Access Bridges

Rotenberger Works (ECP-12)

Rotenberger Restoration

West WCA-3A Works (ECP-14)

W. WCA-3A Construction

W. WCA-3A Degrade L-4 Levee

Chapter 298 Districts - (ECP-10)

Lease 3420 Closter Farms Contract

East Shore WCD Canal Crossings

East Shore WCD Pump Station

East Beach WCD Canal Excavation

East Beach WCD Pump Station

South Shore Drainage District

South Florida Conservancy District

Northern L-8 Basin Improvements (ECP-16)

Northern L-8 Basin Improvements

Northern L-8 Basin Pump Station S-309

STA-3/4 (ECP-04)

L-5 Canal Widening (C-E302)

Supply Canal (C-E301)

U. S. Highway #27 Bridges (C-E306)

STA Works (C-E307)

Pump Stations Construction (C-E304)

Electrical Distribution and Service (C-E309/311)

Telemetry (C-E308)

Gated Structures G-371 & G-373 (C-E303)

STA Public Access Facility

Public Access Facility

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07

26MAR98A 24JUL98A

01MAY03* 31OCT03

26JUN98A 25JUN99A

01MAR03* 30MAR04

24APR97A 31OCT97A

29JUN05* 31DEC06

02JUN06* 14NOV06

30SEP99A 19OCT00A

08SEP98A 07DEC99A

02JAN06* 21JUL06

23SEP99A 15SEP00A

26JUL99A 16JAN01A

15AUG99A 16FEB01A

26JUL99A 01AUG01A

15AUG99A 16FEB01A

31DEC02* 15DEC04

31DEC02* 15DEC04

07MAR01A 21OCT02

14FEB01A 20APR03

13AUG01A 05NOV02

10AUG01A 11OCT03

06SEP01A 05SEP03

24MAY02A 30SEP04

09DEC02* 09JUN04

01OCT03* 18SEP04

Depends on Land Acquisition

Projectswill not be done under ECP

C-E307  Includes Gated Structures 
and Power Poles & Anchors for 
Electrical Power System
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